

22. Milestone Schedule:  Milestones	Expected Begin Date	Expected Completion Date
1. ID and involve needed technical assistance	4/06	10/12
2. QAPP Approval from KDOW	4/06	5/06
3. Review and Summarize existing water quality data	4/06	5/06
4. Collect Year 1 Water Quality Monitoring	5/06	10/06
5. Perform Years 1 & 2 Geomorphic Assessment	5/06	5/09
6. Collect Year 1 & 2 Biological Data	5/06	5/09
7. Form Stakeholder Group	5/06	10/06
8. Develop Conservation Easement Deed	5/06	9/06
9. ID properties to target for conservation easements	5/06	10/12
10. Hold Regular Stakeholder Group Meetings	8/06	9/12
11. Submit Conservation Deed and BMP IP to KDOW/USEPA for review and approval	9/06	12/06
12. Submit Draft WBP w/ Conservation Deed Focus to KDOW for review and approval	9/06	12/06
13. Submit Annual Report	12/06	1/06
14. Adopt Conservation Deed through Fiscal Court	1/07	3/07
15. Acquire Conservation Easements	3/07	10/12
16. Identify and Develop Outreach material	6/07	7/09
17. Identify and Develop Educational material	7/07	8/09
18. Submit Annual Report	12/07	1/08
19. Submit Annual Report	12/08	1/09
20. Submit draft outreach material to NPS Staff	7/09	8/09
21. Submit draft educational material to NPS Staff	8/09	9/09
22. ID impaired waters & threats to non-impaired waters	8/09	9/09
23. ID necessary control measures	10/09	10/09
24. ID, inform, involve, and invest responsible parties	10/09	10/12
25. ID, inform, involve, and invest financing agencies	10/09	10/12
26. Inform, involve, and invest government officials	10/09	10/12
27. Estimate Load Reductions	11/09	11/09
28. Estimate Costs of control measures	11/09	11/09
29. Prioritize control measures	11/09	4/10
30. Submit Annual Report (w/BMP load reductn estimates)	12/09	1/10
31. Submit implementation schedule	5/10	5/10
32. Submit WBP to NPS Staff for review and approval	6/10	8/10

*Applications must be postmarked (or received if hand delivered) by May 20, 2005*

33. Identify Implementation to target with this project	6/10	1/11
34. Provide Support for scheduled activities	8/10	10/12
35. Implement targeted activities	8/10	10/12
36. Submit Annual Report (w/BMP load reductn estimates)	12/10	1/11
37. Submit Annual Report (w/BMP load reductn estimates)	12/11	1/12
38. Perform post construction monitoring	5/12	10/12
39. Adapt implementation schedule as needed	5/12	10/12
40. Submit Final Project Report to NPS Staff	10/12	10/12

*Applications must be postmarked (or received if hand delivered) by May 20, 2005*